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ESTIMATE RUN 11/25/2017
ESTIMATE SUMMARY 19:57:56
CONTID: C19411 ESTIMATE NO: 0017 PROG SPEC YR: 2005
PCN: 19411-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 2725  DAYS TIME ALLOW: 275 WORK DAYS
SH 62 STREET IMPROVEMENTS PERCENT TIME:  99.09 ORIG TIME ALLOW: 220 WORK DAYS
PROJECT NO: NHO062A-016
SH 62 STREET IMPROVEMENTS
NAME OF ROAD:
PROJECT COUNTIES: OURAY
CONTRACTOR:
AMERICAN CIVIL CONSTRUCTORS, LLC. dba ACC Mountain West PAY PERIOD ENDING 11/22/2017 DATE TIME STARTED 03/30/2016
4901 S. Windermere St DATE LET 01/21/2016 DATE WORK BEGAN  03/30/2016
DATE AWARDED 02/03/2016 DATE TIME STOPPED 11/21/2017
DATE CONTRACT EXECUTED  03/07/2016 DATE ACCEPTED 11/21/2017
Littleton coO 80120 (303)795-2582 DATE NOTICE TO PROCEED  03/30/2016
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  8483,182.01  PARTICIPATING $ 8,483,182.01 $ 128,457.50
AWARD PROJECTAMT:  $  7,5593156.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 8,483,182.01 128,457.50
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 8,483,182.01 128,457.50
TOTAL CLAIMS: $ 0.00 RETAINAGE -113,897.34 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 8,369,284.67 128,457.50
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 8,369,284.67 128,457.50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 128,457.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 19411-BID ESTIMATE RUN 11/25/2017
PROJECT: NHO062A-016 ESTIMATE NO: 0017 19:57:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
80,000.00000 1.000 80,000.00
0010 202-00001 Removal of Structure 3.000 3.000
EACH 0.000 0.00
2,500.00000 3.000 7,500.00
0015 202-00010 *Removal of Tree Increase per CMO # 008 18.000 18.000
EACH 0.000 0.00
400.00000 18.000 7,200.00
0020 202-00015 Removal of Headwall Increase per CMO # 008 2.000 2.000
EACH 0.000 0.00
1,600.00000 2.000 3,200.00
0025 202-00019 Removal of Inlet 2.000 2.000
EACH 0.000 0.00
800.00000 2.000 1,600.00
0030 202-00035 Removal of Pipe Increase per CMO # 008 1,569.000 1,569.000
LF 0.000 0.00
21.00000 1,569.000 32,949.00
0035 202-00039 Removal of Bollard 1.000 1.000
EACH 0.000 0.00
70.00000 1.000 70.00
0040 202-00090 *Removal of Delineator Deleted per Form 105 - # 80 0.000 0.000
EACH 0.000 0.00
10.00000 0.000 0.00
0045 202-00155 Removal of Wall 107.000 107.000
LF 0.000 0.00
70.00000 107.000 7,490.00
0050 202-00200 *Removal of Sidewalk Increase per CMO # 008 2,389.000 2,389.000
SY 0.000 0.00
7.00000 2,389.000 16,723.00
0055 202-00203 *Removal of Curb and Gutter 288.000 288.000
LF 0.000 0.00

10.00000 288.000 2,880.00
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PCN: 19411-BID ESTIMATE RUN 11/25/2017
PROJECT: NHO062A-016 ESTIMATE NO: 0017 19:57:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00206 *Removal of Concrete Curb Ramp 52.000 52.000
SY 0.000 0.00
16.00000 52.000 832.00
0065 202-00210 *Removal of Concrete Pavement Increase per CMO #008 1,723.000 1,723.000
SY 0.000 0.00
8.00000 1,723.000 13,784.00
0070  202-00220 Removal of Asphalt Mat Increase per CMO # 008 8,092.000 8,092.000
SY 0.000 0.00
5.00000 8,092.000 40,460.00
0075 202-00240 *Removal of Asphalt Mat (Planing) Increase per CMO # 2,606.000 2,606.000
008
SY 0.000 0.00
7.00000 2,606.000 18,242.00
0080  202-00250 *Removal of Pavement Marking 525.000 525.000
SF 0.000 0.00
2.00000 525.000 1,050.00
0085 202-00810 *Removal of Ground Sign 49.000 49.000
EACH 0.000 0.00
200.00000 49.000 9,800.00
0090 202-00821 *Removal of Sign Panel Deleted per Form 105 - # 80 0.000 0.000
EACH 0.000 0.00
45.00000 0.000 0.00
0095 202-01000 Removal of Fence Increase per CMO # 008 224.000 224.000
LF 0.000 0.00
3.00000 224.000 672.00
0100 202-05004 *Sawing Concrete (4 Inch) 696.000 696.000
LF 0.000 0.00
5.00000 696.000 3,480.00
0105 202-05026 Sawing Asphalt Material (6 Inch) 4,806.000 4,806.000
LF 0.000 0.00
6.00000 4,806.000 28,836.00
0110  203-00010 *Unclassified Excavation (Complete In Place) In crease 18,968.000 18,968.000
per CMO # 008
CY 0.000 0.00
24.00000 18,968.000 455,232.00
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PCN: 19411-BID ESTIMATE RUN 11/25/2017
PROJECT: NHO062A-016 ESTIMATE NO: 0017 19:57:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 203-00100 Muck Excavation 475.000 475.000
CcY 0.000 0.00
20.00000 475.000 9,500.00
0120 203-01100 Proof Rolling 12.000 12.000
HOUR 0.000 0.00
100.00000 12.000 1,200.00
0125 203-01200 Roadway Insulation Material (2 Inch) 2,684.000 2,684.000
SF 0.000 0.00
10.00000 2,684.000 26,840.00
0130 203-01500 Blading 9.000 9.000
HOUR 0.000 0.00
145.00000 9.000 1,305.00
0135 203-01565 Hydraulic Excavator 95.000 95.000
HOUR 0.000 0.00
180.00000 95.000 17,100.00
0140 203-01594 Combination Loader 62.000 62.000
HOUR 0.000 0.00
85.00000 62.000 5,270.00
0145 203-01597 *Potholing 241.000 241.000
HOUR 0.000 0.00
125.00000 241.000 30,125.00
0150 203-02330 Laborer 181.000 181.000
HOUR 0.000 0.00
30.00000 181.000 5,430.00
0155  206-00000 Structure Excavation Increase per CMO # 008 661.000 661.000
CY 0.000 0.00
40.00000 661.000 26,440.00
0160 206-00100 Structure Backfill (Class 1) Increase per CMO # 008 325.000 325.000
CY 0.000 0.00
50.00000 325.000 16,250.00
0165 207-00205 Topsoil 877.000 877.000
CY 0.000 0.00

65.00000 877.000 57,005.00
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PCN: 19411-BID ESTIMATE RUN 11/25/2017
PROJECT: NH062A-016 ESTIMATE NO: 0017 19:57:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 208-00002 *Erosion Log Type 1 (12 Inch) 720.000 720.000
LF 0.000 0.00
4.00000 720.000 2,880.00
0175 208-00035 *Aggregate Bag 300.000 300.000
LF 0.000 0.00
5.00000 300.000 1,500.00
0180 208-00045 Concrete Washout Structure 5.000 5.000
EACH 0.000 0.00
400.00000 5.000 2,000.00
0185 208-00051 *Storm Drain Inlet Protection (Type I) 21.000 21.000
LF 0.000 0.00
6.00000 21.000 126.00
0190 208-00070 Vehicle Tracking Pad Deleted per Form 105 - #80 0.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0195 208-00103 Removal and Disposal of Sediment (Labor) 55.000 55.000
HOUR 0.000 0.00
25.00000 55.000 1,375.00
0200 208-00105 Removal and Disposal of Sediment (Equipment) 21.000 21.000
HOUR 0.000 0.00
88.00000 21.000 1,848.00
0205 208-00106 *Sweeping (Sediment Removal) 98.000 98.000
HOUR 0.000 0.00
150.00000 98.000 14,700.00
0210 208-00107 Removal of Trash 25.000 25.000
HOUR 0.000 0.00
125.00000 25.000 3,125.00
0215 208-00206 Erosion Control Supervisor 289.000 289.000
DAY 0.000 0.00
55.00000 289.000 15,895.00
0220 210-00001 Reset Structure Deleted per Form 105 - #80 0.000 0.000
EACH 0.000 0.00
7,000.00000 0.000 0.00
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PROJECT: NH062A-016 ESTIMATE NO: 0017 19:57:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 210-00035 Reset Water Meter 9.000 9.000
EACH 0.000 0.00
1,400.00000 9.000 12,600.00
0230 210-00050 Reset Fire Hydrant 1.000 1.000
EACH 0.000 0.00
5,900.00000 1.000 5,900.00
0235 210-00500 Rebuild Portions of Present Structure 1.000 1.000
EACH 0.000 0.00
700.00000 1.000 700.00
0240 210-00650 Rebuild Timber Deck 1.000 1.000
LS 0.000 0.00
5,000.00000 1.000 5,000.00
0245 210-00770 Reset Floodlight Deleted per Form 105 - #80 0.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0250 210-00815 *Reset Sign Panel 51.000 38.000
EACH 13.000 650.00
50.00000 51.000 2,550.00
0255 210-01000 Reset Fence Deleted per Form 105 - #80 0.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0260 210-01011 Reset Gate Deleted per Form 105 - #80 0.000 0.000
EACH 0.000 0.00
380.00000 0.000 0.00
0265 210-01200 *Reset End Anchorage 4.000 4.000
EACH 0.000 0.00
2,900.00000 4.000 11,600.00
0270 210-04010 Adjust Manhole 13.000 13.000
EACH 0.000 0.00
700.00000 13.000 9,100.00
0275 210-04015 Modify Manhole 1.000 1.000
EACH 0.000 0.00
4,000.00000 1.000 4,000.00
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PROJECT: NH062A-016 ESTIMATE NO: 0017 19:57:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 210-04050 Adjust Valve Box 46.000 46.000
EACH 0.000 0.00
225.00000 46.000 10,350.00
0285 210-04060 Adjust Water Meter 35.000 35.000
EACH 0.000 0.00
600.00000 35.000 21,000.00
0290 210-04200 *Adjust Guardrail 468.000 468.000
LF 0.000 0.00
27.00000 468.000 12,636.00
0295 212-00006 *Seeding (Native) 1.000 1.000
ACRE 0.000 0.00
1,700.00000 1.000 1,700.00
0300 212-00032 *Soil Conditioning 1.500 1.500
ACRE 0.000 0.00
9,500.00000 1.500 14,250.00
0305 212-00050 *Sod 18,718.000 18,718.000
SF 0.000 0.00
2.00000 18,718.000 37,436.00
0310 213-00001 Mulching (Cobble) 6.550 6.550
TON 0.000 0.00
230.00000 6.550 1,506.50
0315 213-00002 *Mulching (Weed Free Hay) Deleted per Form 105 - #80 0.000 0.000
ACRE 0.000 0.00
1,800.00000 0.000 0.00
0320 213-00008 Mulching (Wood Chip) 3,916.000 3,916.000
CF 0.000 0.00
2.00000 3,916.000 7,832.00
0325 213-00061 *Mulch Tackifier Deleted per Form 105 - #80 0.000 0.000
LB 0.000 0.00
12.00000 0.000 0.00
0330 213-00218 18 Inch Root Barrier 2,386.000 2,386.000
LF 0.000 0.00
6.00000 2,386.000 14,316.00
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PCN: 19411-BID ESTIMATE RUN
PROJECT: NHO062A-016 ESTIMATE NO: 0017
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0330 MATERIAL ALLOWANCE Root Barrier 0.000
LF 0.000 0.00
2.67500 0.000 0.00
0335 213-00510 Tree Grate (Install Only) 59.000 59.000
EACH 0.000 0.00
230.00000 59.000 13,570.00
0340 214-00000 Landscape Maintenance 1.000 0.000
LS 1.000 25,000.00
25,000.00000 1.000 25,000.00
0345 214-00220 Deciduous Tree (2 Inch Caliper) 95.000 95.000
EACH 0.000 0.00
465.00000 95.000 44,175.00
0350 214-00350 Deciduous Shrub (5 Gallon Container) 484.000 484.000
EACH 0.000 0.00
35.00000 484.000 16,940.00
0355 214-00910 Perennials (1 Gallon Container) 1,374.000 1,374.000
EACH 0.000 0.00
6.00000 1,374.000 8,244.00
0360 240-00000 *Wildlife Biologist 7.000 7.000
HOUR 0.000 0.00
140.00000 7.000 980.00
0365 240-00010 *Removal of Nests Deleted per Form 105 - #80 0.000 0.000
HOUR 0.000 0.00
70.00000 0.000 0.00
0370  304-02000 Aggregate Base Course (Class 2) Increase per CM O # 008 1,084.350 1,084.350
TON 0.000 0.00
23.00000 1,084.350 24,940.05
0375  304-06000 *Aggregate Base Course (Class 6) Increase per C MO # 008 13,759.600 13,759.600
TON 0.000 0.00
26.00000 13,759.600 357,749.60
0380  403-00721 *Hot Mix Asphalt (Patching) (Asphalt) 1,626.000 1,626.000
SY 0.000 0.00

60.00000 1,626.000 97,560.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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UNIT PRICE
CAT NO0200 ROADWAY
0385 403-34721 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) | ncrease 10,062.780 10,062.780
per CMO # 008
TON 0.000 0.00
140.00000 10,062.780 1,408,789.20
0390 411-10255 *Emulsified Asphalt (Slow-Setting) Increase per CMO # 1,418.000 1,418.000
008
GAL 0.000 0.00
5.00000 1,418.000 7,090.00
0395  412-00600 *Concrete Pavement (6 Inch) Increase per CMO # 008 1,561.000 1,561.000
SY 0.000 0.00
80.00000 1,561.000 124,880.00
0400 412-00601 *Concrete Pavement (6 Inch) (Special) 956.000 956.000
SY 0.000 0.00
120.00000 956.000 114,720.00
0405  412-01001 *Concrete Pavement (10 Inch) (Special) Deleted per CMO 0.000 0.000
# 009
SY 0.000 0.00
195.00000 0.000 0.00
0410 420-00132 Geotextile (Separator) (Class 1) Decreased per SMCO # 776.000 776.000
002
SY 0.000 0.00
2.00000 776.000 1,552.00
0415 504-03411 Retaining Wall (Boulder) 132.000 132.000
SF 0.000 0.00
70.00000 132.000 9,240.00
0420 504-04410 Block Facing 1,169.000 1,169.000
SF 0.000 0.00
48.00000 1,169.000 56,112.00
0425  504-08050 Stone Landscape Wall Deleted per Form 105 - #80 0.000 0.000
SF 0.000 0.00
175.00000 0.000 0.00
0430 506-00212 Riprap (12 Inch) Increase per CMO # 008 32.000 32.000
CcY 0.000 0.00
275.00000 32.000 8,800.00
0435 507-00000 *Concrete Slope and Ditch Paving 2.000 2.000
CY 0.000 0.00
550.00000 2.000 1,100.00
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CAT NO0200 ROADWAY
0440 507-00100 *Concrete Slope and Ditch Paving (Reinforced) D eleted 0.000 0.000
per Form 105 - #80
CcY 0.000 0.00
590.00000 0.000 0.00
0445  514-00200 *Pedestrian Railing (Steel) Increase per CMO # 008 641.000 641.000
LF 0.000 0.00
172.00000 641.000 110,252.00
0450 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 50.000 50.000
LF 0.000 0.00
35.00000 50.000 1,750.00
0455 601-01025 *Concrete Class B (Miscellaneous) Increase per CMO # 24.500 19.500
008
CcY 5.000 4,375.00
875.00000 24.500 21,437.50
0460 601-03050 *Concrete Class D (Wall) Increase per CMO # 008 2.000 2.000
CcY 0.000 0.00
1,000.00000 2.000 2,000.00
0465 601-40005  Cut Stone Veneer 84.000 84.000
SF 0.000 0.00
120.00000 84.000 10,080.00
0470 601-40010 Masonry Wall 151.000 151.000
SF 0.000 0.00
95.00000 151.000 14,345.00
0475 603-01120 12 Inch Reinforced Concrete Pipe 48.000 48.000
LF 0.000 0.00
64.00000 48.000 3,072.00
0475 MATERIAL ALLOWANCE Pipe, RCP 0.000
LF 0.000 0.00
16.56000 0.000 0.00
0480 603-01125 12 Inch Reinforced Concrete Pipe (Complete In P lace) 312.000 312.000
LF 0.000 0.00
63.00000 312.000 19,656.00
0480 MATERIAL ALLOWANCE Pipe, RCP 0.000
LF 0.000 0.00
16.56000 0.000 0.00
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0485 603-01150 15 Inch Reinforced Concrete Pipe 668.000 668.000
LF 0.000 0.00
64.00000 668.000 42,752.00
0485 MATERIAL ALLOWANCE Pipe, RCP 0.000
LF 0.000 0.00
19.05000 0.000 0.00
0490 603-01180 18 Inch Reinforced Concrete Pipe Increase per C MO # 008 231.000 231.000
LF 0.000 0.00
70.00000 231.000 16,170.00
0495 603-01185 18 Inch Reinforced Concrete Pipe (Complete In P lace) 402.000 402.000
LF 0.000 0.00
70.00000 402.000 28,140.00
0495 MATERIAL ALLOWANCE Pipe, RCP 0.000
LF 0.000 0.00
18.74000 0.000 0.00
0500 603-01245 24 Inch Reinforced Concrete Pipe (Complete In P lace) 831.000 831.000
LF 0.000 0.00
85.00000 831.000 70,635.00
0500 MATERIAL ALLOWANCE Pipe, RCP 0.000
LF 0.000 0.00
29.00000 0.000 0.00
0500 MATERIAL ALLOWANCE Pipe, RCP 0.000
LF 0.000 0.00
29.00000 0.000 0.00
0505 603-01485 48 Inch Reinforced Concrete Pipe (Complete In P lace) 65.000 65.000
LF 0.000 0.00
200.00000 65.000 13,000.00
0505 MATERIAL ALLOWANCE 48 In RCP on Site 0.000
LF 0.000 0.00
160.82000 0.000 0.00
0510 603-02180 23x14 Inch Reinforced Concrete Pipe Elliptical Increase 617.000 617.000
per CMO # 008
LF 0.000 0.00
100.00000 617.000 61,700.00
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CAT NO0200 ROADWAY
0510 MATERIAL ALLOWANCE Pipe, Elliptical RCP 0.000
LF 0.000 0.00
36.65000 0.000 0.00
0510 MATERIAL ALLOWANCE Pipe, Elliptical RCP 0.000
LF 0.000 0.00
36.65000 0.000 0.00
0515  603-02240 30x19 Inch Reinforced Concrete Pipe Elliptical Increase 256.000 256.000
per CMO # 008
LF 0.000 0.00
130.00000 256.000 33,280.00
0515 MATERIAL ALLOWANCE Pipe, Elliptical RCP 0.000
LF 0.000 0.00
47.82000 0.000 0.00
0520 603-02245 30x19 Inch Reinforced Concrete Pipe Elliptical 181.000 181.000
(Complete In
LF 0.000 0.00
130.00000 181.000 23,530.00
0520 MATERIAL ALLOWANCE Pipe, Elliptical RCP 0.000
LF 0.000 0.00
47.82000 0.000 0.00
0520 MATERIAL ALLOWANCE Pipe, Elliptical RCP 0.000
LF 0.000 0.00
47.82000 0.000 0.00
0525 603-05012 12 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0.000 0.00
600.00000 2.000 1,200.00
0525 MATERIAL ALLOWANCE Pipe, RCP 0.000
EACH 0.000 0.00
392.00000 0.000 0.00
0530 603-05015 15 Inch Reinforced Concrete End Section 5.000 5.000
EACH 0.000 0.00
750.00000 5.000 3,750.00
0530 MATERIAL ALLOWANCE Pipe, RCP 0.000
EACH 0.000 0.00
517.00000 0.000 0.00
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0535 603-05018 18 Inch Reinforced Concrete End Section Increas e per 5.000 5.000
CMO # 008
EACH 0.000 0.00
1,000.00000 5.000 5,000.00
0540 603-05048 48 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00
2,300.00000 1.000 2,300.00
0540 MATERIAL ALLOWANCE 48 In RCES on Site 0.000
EACH 0.000 0.00
1,101.60000 0.000 0.00
0545 603-05118 23x14 Inch Reinforced Concrete End Section Elli ptical 5.000 5.000
Increase per CMO # 008
EACH 0.000 0.00
1,300.00000 5.000 6,500.00
0545 MATERIAL ALLOWANCE Pipe, Elliptical RCP 0.000
EACH 0.000 0.00
650.42000 0.000 0.00
0545 MATERIAL ALLOWANCE Pipe, Elliptical RCP 0.000
EACH 0.000 0.00
650.42000 0.000 0.00
0550 603-05124 30x19 Inch Reinforced Concrete End Section Elli ptical 2.000 2.000
Increase per CMO # 008
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
0550 MATERIAL ALLOWANCE Pipe, Elliptical RCP 0.000
EACH 0.000 0.00
745.65000 0.000 0.00
0550 MATERIAL ALLOWANCE Pipe, Elliptical RCP 0.000
EACH 0.000 0.00
745.65000 0.000 0.00
0555 603-10120 12 Inch Corrugated Steel Pipe 75.000 75.000
LF 0.000 0.00
60.00000 75.000 4,500.00
0560 604-00305 Inlet Type C (5 Foot) Increase per CMO # 008 6.000 6.000
EACH 0.000 0.00
2,500.00000 6.000 15,000.00
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0560 MATERIAL ALLOWANCE Precast Inlet Type C - 8A 0.000
EACH 0.000 0.00
1,917.45000 0.000 0.00
0565 604-13005 Inlet Type 13 (5 Foot) 1.000 1.000
EACH 0.000 0.00
2,800.00000 1.000 2,800.00
0565 MATERIAL ALLOWANCE Precast Type 13 Inlet 0.000
EACH 0.000 0.00
1,250.00000 0.000 0.00
0570 604-16050 Inlet Type 16 (Single) (Special) 2.000 2.000
EACH 0.000 0.00
3,300.00000 2.000 6,600.00
0570 MATERIAL ALLOWANCE Precast Inlets 0.000
EACH 0.000 0.00
1,250.00000 0.000 0.00
0575 604-16505 Inlet Type 16 (Double) (5 Foot) 1.000 1.000
EACH 0.000 0.00
4,300.00000 1.000 4,300.00
0575 MATERIAL ALLOWANCE Precast Inlet 0.000
EACH 0.000 0.00
3,440.00000 0.000 0.00
0580 604-19005 Inlet Special (5 Foot) 3.000 3.000
EACH 0.000 0.00
2,800.00000 3.000 8,400.00
0580 MATERIAL ALLOWANCE Precast Inlets 0.000
EACH 0.000 0.00
2,100.00000 0.000 0.00
0585 604-19105 Inlet Type R L 5 (5 Foot) 11.000 11.000
EACH 0.000 0.00
5,000.00000 11.000 55,000.00
0585 MATERIAL ALLOWANCE Inlet Ty R on Site 0.000
EACH 0.000 0.00
619.00000 0.000 0.00
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0585 MATERIAL ALLOWANCE Precast Inlets 0.000
EACH 0.000 0.00
2,400.00000 0.000 0.00
0585 MATERIAL ALLOWANCE Precast Inlets 0.000
EACH 0.000 0.00
2,400.00000 0.000 0.00
0590 604-19205 Inlet Type R L 10 (5 Foot) 4.000 4.000
EACH 0.000 0.00
8,500.00000 4.000 34,000.00
0590 MATERIAL ALLOWANCE Precast Inlet Type R L 10 0.000
EACH 0.000 0.00
3,800.00000 0.000 0.00
0590 MATERIAL ALLOWANCE Precast Inlet 0.000
EACH 0.000 0.00
3,800.00000 0.000 0.00
0595 604-19712 *Inlet Special (Trench Drain) (12 Inch Width) | ncrease 41.000 41.000
per CMO # 008
LF 0.000 0.00
300.00000 41.000 12,300.00
0600 604-19724 *Inlet Special (Trench Drain) (24 Inch Width) 34.000 34.000
LF 0.000 0.00
450.00000 34.000 15,300.00
0605 604-30005 Manhole Slab Base (5 Foot) 6.000 6.000
EACH 0.000 0.00
3,400.00000 6.000 20,400.00
0605 MATERIAL ALLOWANCE Precast MH SB (5 Ft) 0.000
EACH 0.000 0.00
1,920.00000 0.000 0.00
0605 MATERIAL ALLOWANCE Precast Manhole 0.000
EACH 0.000 0.00
1,450.00000 0.000 0.00
0605 MATERIAL ALLOWANCE Precast Manhole - # 8 0.000
EACH 0.000 0.00
1,765.00000 0.000 0.00
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0610 604-30010 Manhole Slab Base (10 Foot) 10.000 10.000
EACH 0.000 0.00
4,000.00000 10.000 40,000.00
0610 MATERIAL ALLOWANCE Precast MH SB (10 Ft) 0.000
EACH 0.000 0.00
1,850.00000 0.000 0.00
0615 604-31010 Manhole Box Base (10 Foot) 2.000 2.000
EACH 0.000 0.00
9,000.00000 2.000 18,000.00
0615 MATERIAL ALLOWANCE BBMH 40 on site 0.000
EACH 0.000 0.00
4,487.00000 0.000 0.00
0615 MATERIAL ALLOWANCE MH BB 37 on site 0.000
EACH 0.000 0.00
4,487.00000 0.000 0.00
0620 604-31015 Manhole Box Base (15 Foot) 2.000 2.000
EACH 0.000 0.00
9,500.00000 2.000 19,000.00
0620 MATERIAL ALLOWANCE BBMH 43 & 44 on Site 0.000
EACH 0.000 0.00
3,549.85000 0.000 0.00
0625 607-11525 *Fence (Plastic) 4,500.000 4,500.000
LF 0.000 0.00
4.00000 4,500.000 18,000.00
0630 608-00000 *Concrete Sidewalk Increase per CMO # 008 3,149.000 3,149.000
SY 0.000 0.00
50.00000 3,149.000 157,450.00
0635 608-00005 *Concrete Sidewalk (Special) (Handrail) 252.000 252.000
SY 0.000 0.00
70.00000 252.000 17,640.00
0640  608-00005 *Concrete Sidewalk (Special) (Fiber) 4,350.000 4,350.000
SY 0.000 0.00
50.00000 4,350.000 217,500.00
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0645  608-00006 *Concrete Sidewalk (6 Inch) Deleted per Form 10 5 - #80 0.000 0.000
SY 0.000 0.00
74.00000 0.000 0.00
0650 608-00010 *Concrete Curb Ramp 735.000 735.000
SY 0.000 0.00
84.00000 735.000 61,740.00
0655 608-00015 *Detectable Warnings Increase per CMO # 008 460.000 460.000
SF 0.000 0.00
44.00000 460.000 20,240.00
0660 608-00060 Stone Pavers (Sandstone Stepping Stones - 1' Th ick) 0.000 0.000
SF 0.000 0.00
12.00000 0.000 0.00
0665  608-00060 Stone Pavers (Sandstone - 2" Thick) 284.000 284.000
SF 0.000 0.00
35.00000 284.000 9,940.00
0670 609-20010 *Curb Type 2 (Section B) 585.000 585.000
LF 0.000 0.00
23.00000 585.000 13,455.00
0675 609-21010 *Curb and Gutter Type 2 (Section I-B) 1,912.000 1,912.000
LF 0.000 0.00
18.00000 1,912.000 34,416.00
0680 609-21020 *Curb and Gutter Type 2 (Section II-B) Increase per CMO 6,494.000 6,494.000
# 008
LF 0.000 0.00
27.00000 6,494.000 175,338.00
0685 609-21023 *Curb and Gutter Type 2 (Section II-B) (Special ) (4 0.000 0.000
Inch Curb)
LF 0.000 0.00
26.00000 0.000 0.00
0690 609-21023 *Curb and Gutter Type 2 (Section 1I-B) (Special )9 261.000 261.000
Inch Curb)
LF 0.000 0.00
30.00000 261.000 7,830.00
0695 609-21023 *Curb and Gutter Type 2 (Section 1I-B) (Special ) (12 0.000 0.000
Inch Curb)
LF 0.000 0.00
32.00000 0.000 0.00
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0700 609-21023 *Curb and Gutter Type 2 (Section 1I-B) (Special ) (Dual 207.000 207.000
Faced)
LF 0.000 0.00
55.00000 207.000 11,385.00
0705 609-24004 *Gutter Type 2 (4 Foot) Increase per CMO # 008 460.000 460.000
LF 0.000 0.00
33.00000 460.000 15,180.00
0710 609-24005 *Gutter Type 2 (5 Foot) 105.000 105.000
LF 0.000 0.00
43.00000 105.000 4,515.00
0715 609-24006 *Gutter Type 2 (6 Foot) 267.000 267.000
LF 0.000 0.00
50.00000 267.000 13,350.00
0720 609-24008 *Gutter Type 2 (8 Foot) 235.000 235.000
LF 0.000 0.00
66.00000 235.000 15,510.00
0725 613-00306 *3 Inch Electrical Conduit (Bored) 115.000 115.000
LF 0.000 0.00
100.00000 115.000 11,500.00
0730 613-01100 *1 Inch Electrical Conduit (Plastic) 2,915.000 2,915.000
LF 0.000 0.00
8.00000 2,915.000 23,320.00
0735 613-01200 *2 Inch Electrical Conduit (Plastic) Increase p er CMO # 8,284.000 8,284.000
008
LF 0.000 0.00
9.00000 8,284.000 74,556.00
0740 613-01202 *2 Inch Electrical Conduit (Plastic) (Install O nly) 3,477.000 3,477.000
LF 0.000 0.00
4.00000 3,477.000 13,908.00
0745 613-01300 *3 Inch Electrical Conduit (Plastic) Increase p er CMO # 4,247.000 4,247.000
008
LF 0.000 0.00
10.00000 4,247.000 42,470.00
0750 613-01402 *4 Inch Electrical Conduit (Plastic)(Install On ly) 3,401.000 3,401.000
LF 0.000 0.00
6.00000 3,401.000 20,406.00
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0755 613-01602 *6 Inch Electrical Conduit (Plastic)(Install On ly) 4,041.000 4,041.000
LF 0.000 0.00
17.00000 4,041.000 68,697.00
0760 613-10000 Wiring 1.000 1.000
LS 0.000 0.00
200,000.00000 1.000 200,000.00
0765 613-20000 *Light Standard and Luminaire (Install Only) 24.000 24.000
EACH 0.000 0.00
1,300.00000 24.000 31,200.00
0770 613-20210 *Luminaire (Special) (Install Only) 66.000 66.000
EACH 0.000 0.00
700.00000 66.000 46,200.00
0775 613-34180 *Light Standard Metal (18 Foot) 9.000 9.000
EACH 0.000 0.00
3,200.00000 9.000 28,800.00
0780 613-40000 *Concrete Foundation Pad Increase per CMO # 008 4.000 4.000
EACH 0.000 0.00
1,600.00000 4.000 6,400.00
0785 613-40010 *Light Standard Foundation Increase per CMO # 0 08 33.000 33.000
EACH 0.000 0.00
1,300.00000 33.000 42,900.00
0790 613-40012 *Light Standard Foundation Special 66.000 66.000
EACH 0.000 0.00
160.00000 66.000 10,560.00
0795 613-50100 *Lighting Control Center Increase per CMO # 008 4.000 4.000
EACH 0.000 0.00
14,500.00000 4.000 58,000.00
0795 MATERIAL ALLOWANCE Light Control Device 0.000
EACH 0.000 0.00
9,016.92000 0.000 0.00
0800 614-00011 *Sign Panel (Class 1) 365.000 365.000
SF 0.000 0.00
22.00000 365.000 8,030.00
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0805 614-00012 *Sign Panel (Class II) 36.000 36.000
SF 0.000 0.00
26.00000 36.000 936.00
0810 614-00037 *Sign Panel (Special) 7.000 7.000
EACH 0.000 0.00
510.00000 7.000 3,570.00
0815 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st& 45.000 45.000
Slipbase
LF 0.000 0.00
51.00000 45.000 2,295.00
0820 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 707.000 635.000
Slipbase)
LF 72.000 4,320.00
60.00000 707.000 42,420.00
0825 619-40160 2 Inch Copper Pipe Deleted per Form 105 - #80 0.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0830 619-50480 6 Inch Plastic Pipe 63.000 63.000
LF 0.000 0.00
60.00000 63.000 3,780.00
0835 619-50640 8 Inch Plastic Pipe Deleted per Form 105 - #80 0.000 0.000
LF 0.000 0.00
85.00000 0.000 0.00
0840 619-75048 6 Inch Gate Valve Deleted per Form 105 - #80 0.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0845 619-75064 8 Inch Gate Valve Deleted per Form 105 - #80 0.000 0.000
EACH 0.000 0.00
2,300.00000 0.000 0.00
0850  621-00450 *Detour Pavement 4,274.000 4,274.000
SY 0.000 0.00
22.00000 4,274.000 94,028.00
0855 622-00155 Planter Box (Special) (Install Only) 12.000 12.000
EACH 0.000 0.00
300.00000 12.000 3,600.00
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0860 623-09900 Sprinkler System 1.000 1.000
LS 0.000 0.00
70,000.00000 1.000 70,000.00
0865 624-27037 36 Inch Drainage Pipe (Class 7) (Complete In PI ace) 707.000 707.000
LF 0.000 0.00
125.00000 707.000 88,375.00
0865 MATERIAL ALLOWANCE 36 In (CL 7) on site 0.000
LF 0.000 0.00
47.41000 0.000 0.00
0865 MATERIAL ALLOWANCE Pipe, Drainage 0.000
LF 0.000 0.00
36.84000 0.000 0.00
0870  624-27049 48 Inch Drainage Pipe (Class 7) (Complete In PI ace) 454.000 454.000
LF 0.000 0.00
205.00000 454.000 93,070.00
0870 MATERIAL ALLOWANCE 48 In (CL 7) on Site 0.000
LF 0.000 0.00
80.60000 0.000 0.00
0870 MATERIAL ALLOWANCE Pipe, Drainage 0.000
LF 0.000 0.00
72.63000 0.000 0.00
0875 625-00000 *Construction Surveying 1.000 1.000
LS 0.000 0.00
150,000.00000 1.000 150,000.00
0880 625-00001 *Construction Surveying (Hourly) 107.500 12.000
HOUR 95.500 15,757.50
165.00000 107.500 17,737.50
0885 626-00000 *Mobilization 1.000 0.912
LS 0.088 66,000.00
750,000.00000 1.000 750,000.00
0890 626-01102 Public Information Services (Tier II) 1.000 1.000
LS 0.000 0.00
20,000.00000 1.000 20,000.00



CONTID: C19411 COLORADO DEPARTMENT OF TRANSPORTATION Page 22
PCN: 19411-BID ESTIMATE RUN 11/25/2017
PROJECT: NH062A-016 ESTIMATE NO: 0017 19:57:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0895  627-00008 *Modified Epoxy Pavement Marking 86.000 86.000
GAL 0.000 0.00
140.00000 86.000 12,040.00
0900 627-00011 *Pavement Marking Paint (Waterborne) 197.000 197.000
GAL 0.000 0.00
55.00000 197.000 10,835.00
0905 627-40010 *Methyl Methacrylate Pavement Marking (Word Sym bol) 385.000 385.000
SF 0.000 0.00
40.00000 385.000 15,400.00
0910 627-40013 *Methyl Methacrylate Pavement Marking (X Walk S top 3,407.000 3,407.000
line)(Inl Increase per CMO # 009
SF 0.000 0.00
40.00000 3,407.000 136,280.00
0915 629-01001 *Survey Monument (Type 1) 12.000 12.000
EACH 0.000 0.00
150.00000 12.000 1,800.00
0920 629-01005 *Survey Monument (Type 5) 2.000 2.000
EACH 0.000 0.00
160.00000 2.000 320.00
0925 629-01006 *Survey Monument (Type 6) 29.000 29.000
EACH 0.000 0.00
200.00000 29.000 5,800.00
0930 629-01011 *Survey Monument (Type 1A) 1.000 1.000
EACH 0.000 0.00
300.00000 1.000 300.00
0935 629-01031 *Survey Monument (Type 3A) 1.000 1.000
EACH 0.000 0.00
350.00000 1.000 350.00
0940  630-00000 *Flagging Increase per CMO # 008 13,767.000 13,767.000
HOUR 0.000 0.00
26.00000 13,767.000 357,942.00
0945  630-00007 *Traffic Control Inspection Increase per CMO # 008 126.000 126.000
DAY 0.000 0.00
160.00000 126.000 20,160.00
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0950 630-00012 *Traffic Control Management Increase per CMO # 008 280.000 280.000
DAY 0.000 0.00
780.00000 280.000 218,400.00
0955 630-80341 *Construction Traffic Sign (Panel Size A) 127.000 114.300
EACH 12.700 825.50
65.00000 127.000 8,255.00
0960 630-80342 *Construction Traffic Sign (Panel Size B) 40.000 36.000
EACH 4.000 200.00
50.00000 40.000 2,000.00
0965 630-80344 *Construction Traffic Sign (Special) 90.000 81.000
SF 9.000 225.00
25.00000 90.000 2,250.00
0970 630-80355 *Portable Message Sign Panel 7.000 6.300
EACH 0.700 4,900.00
7,000.00000 7.000 49,000.00
0975 630-80360 *Drum Channelizing Device 380.000 342.000
EACH 38.000 1,140.00
30.00000 380.000 11,400.00
0980 630-80370 Concrete Barrier (Temporary) 1,120.000 1,008.000
LF 112.000 2,800.00
25.00000 1,120.000 28,000.00
0985 630-80380 *Traffic Cone 125.000 112.500
EACH 12.500 125.00
10.00000 125.000 1,250.00
0990 630-80384 *Tubular Marker 204.000 183.600
EACH 20.400 612.00
30.00000 204.000 6,120.00
0995 630-85011 *Impact Attenuator (Temporary) 473.000 425.700
DAY 47.300 1,182.50
25.00000 473.000 11,825.00
1000 630-85041 *Mobile Attenuator Deleted per Form 105 - #80 0.000 0.000
DAY 0.000 0.00
750.00000 0.000 0.00
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1005 700-70002 F/A ANTICIPATED CMO 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1010 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1015 700-70011 F/A Partnering 1,500.000 1,500.000
FA 0.000 0.00
1.00000 1,500.000 1,500.00
1020 700-70012 F/A Asphalt Pavement Incentive -1,147.400 -1,147.400
FA 0.000 0.00
1.00000 -1,147.400 -1,147.40
1025 700-70016 F/A Fuel Cost Adjustment Deleted per Form 105 - #80 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1030 700-70018 F/A Roadway Smoothness Incentive -2,710.830 -2,710.830
FA 0.000 0.00
1.00000 -2,710.830 -2,710.83
1035 700-70019 F/A Asphalt Cement Cost Adjustment 44,428.650 44,428.650
FA 0.000 0.00
1.00000 44,428.650 44,428.65
1040 700-70021 F/A On-The-Job Trainee Deleted per SMCO # 004 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
1045  700-70035 *F/IA Structural Assessment of Existing Building s 29,492.630 29,492.630
FA 0.000 0.00
1.00000 29,492.630 29,492.63
1050 700-70060 F/A Adjust Utilities 103,177.900 103,177.900
FA 0.000 0.00
1.00000 103,177.900 103,177.90
1055  700-70082 F/A Furnish & Install Electrical Service 17,630.000 17,630.000
FA 0.000 0.00
1.00000 17,630.000 17,630.00
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1060  700-70250 F/A Sewer Lines Deleted per Form 105 - #80 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1065 700-70320 F/A Sprinklers Deleted per Form 105 - #80 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1070  700-70380 F/A Erosion Control Deleted per Form 105 - #80 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1075 700-70589 F/A Environmental Health & Safety Management 952.600 952.600
FA 0.000 0.00
1.00000 952.600 952.60
1095 420-00132 Geotextile (Separator) (CL 1) (Special) 16,515.000 16,515.000
SY 0.000 0.00
4.15000 16,515.000 68,537.25
1095 MATERIAL ALLOWANCE Geotextile (Separator)(CL1) Material 0.000
on hand
SY 0.000 0.00
3.24000 0.000 0.00
1100 630-80335 Barricade (3 M-A) (Temp) Added per SMCO #003 13.000 11.700
EACH 1.300 195.00
150.00000 13.000 1,950.00
1105 630-80350 Vert Panel Added per SMCO #003 50.000 45.000
EACH 5.000 150.00
30.00000 50.000 1,500.00
1110 700-70021 F/A On-The-Job Trainee Added per SMCO # 004 2,432.000 2,432.000
HOUR 0.000 0.00
2.00000 2,432.000 4,864.00
1115 216-00042 Soil Retent Blanket (BioD S/C) Added per SMCO # 005 7,068.000 7,068.000
SY 0.000 0.00
3.85000 7,068.000 27,211.80
1120  900-00006 Added Item (Dollar)/ Materials Price Reductions Added -2,007.940 -2,007.940
per SMCO # 006
DOL 0.000 0.00
1.00000 -2,007.940 -2,007.94
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1125  900-00006 Added Item (Dollar)/ Completion Time Disincenti ve - -8,400.000 -8,400.000
Town Streets
DOL 0.000 0.00
1.00000 -8,400.000 -8,400.00
1130 613-10000 Wiring Added per CMO # 008 1.000 1.000
LS 0.000 0.00
38,500.00000 1.000 38,500.00
1140 625-00000 Const Surveying Added per CMO #008 1.000 1.000
LS 0.000 0.00
37,000.00000 1.000 37,000.00
1145 900-00014 Added Item (Lump Sum)/ Mobilization + Extended Overhead 1.000 1.000
Costs Phase 2 Section
LS 0.000 0.00
135,667.00000 1.000 135,667.00
1150  900-00006 Added Item (Dollar)/ Overweight Load Price Redu ctions -120.000 -120.000
Added per SMCO # 010
DOL 0.000 0.00
1.00000 -120.000 -120.00
CAT0200 CURRENT AMT $  8,432,982.01 128,457.50 $ 8,432,982.01
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1080 620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
24,000.00000 1.000 24,000.00
1085 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
22,000.00000 1.000 22,000.00
1090 620-00020 Sanitary Facility 2.000 2.000
EACH 0.000 0.00
2,100.00000 2.000 4,200.00
CAT 0400 CURRENT AMT $ 50,200.00 $ 0.00 $ 50,200.00

PROJECT TOTAL CURRENT AMT $ 8,483,182.01

128,457.50 $ 8,483,182.01



